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ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF MARCH 6,
2012)

On March 6, 2012 , your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEO) and the Director of the Internal Services Department (ISO)
to:

1. Main tain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participa nts within each component
subprogram of Energy Upgrade California - Los Angeles County (EUCLA),
including data showing the number of participants who have, with in each
subprogram: (a) applied for participation in each of the respective sub-prcqrams,
(b) received approval of thei r application , (c) begun physical improvements of
their home I comme rcial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including , as the CEO and Director of ISO deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the first monthly status report on your Board's instructions.

Background

Energy Upgrade California is a statewide residential retrofit program that was launched
to the public in March 2010. The program provides homeowners with education ,
rebates and financing to offset the cost of energy efficiency upgrades to their homes.

Los Angeles County participates in the statewide Energy Upgrade California initiative
through its local program called EUCLA. The County is working with the local investor
owned and public utilities, Councils of Government, individual cities within the County,
workforce development entities, contractors, and others to ensure the success of
EUCLA. ISO oversees marketing, public outreach, participant recruitment, workforce
development, and incentive and financing administration efforts associated with EUCLA.

EUCLA is funded through a combination of sources, including:

• $15.4 million from the formula-allocated Energy Efficiency and Conservation
Block Grant (EECBG) program;

• $12.2 million from the California Energy Commission (CEC) Energy Efficiency
and Conservation Block Grant program, including the additional $3 million
approved by your Board on March 6, 2012;

• $14 million from the $30 million Competitive Energy Efficiency and Conservation
Block Grant, termed Better Buildings Program (BBP), awarded to the County and
three other California regional entities.

EUCLA Program Participation and Goals

In accordance with Items 1 - 3 of your Board's instructions, Attachment I provides the
following:
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1. A description of the subprograms within EUCLA for which financial incentives
based on participation are provided;

2. Graphics illustrating the number of applications received, applications approved ,
projects completed and incentive checks issued for the Advanced/Basic/FlexPath
subprograms;

3. Additional graphics for the subprograms showing total participant goals and
monthly benchmarks to measure progress of each.

As per Item 4 of your Board's instructions, Attachment II is a monthly narrative
description of lessons learned , program revisions, and/or program reallocations to
increase EUCLA program participation.

Summary

Through March 1, 2012, the EUCLA program has received a total of 591 applications,
which are in various stages of completion. This includes 76 applications for the
recently-launched FlexPath , which provides homeowners with greater options to choose
from a menu of energy savings measures. Flex Path was introduced in mid-January of
2012, and has been achieving rapid growth.

The slow economy and the lack of a viable Property Assessed Clean Energy (PACE)
program have negatively affected participation in EUCLA and in similar programs
nationwide . However, consistent with other similar State and national programs,
EUCLA continues to show steady growth.

ISD continues to work closely with grantor agencies, the energy contractor community,
finance professionals , and the project team to design initiatives to increase program
participation . EUCLA will continue to adapt as the market for energy efficiency projects
develops.

ISD will provide the next EUCLA status report in late April. If you have any questions,
please contact me at 323-267-2101 , or Howard Choy at 323-267-2006 .

TT:JJ:HC:MB

Attachments

c: Chief Executive Officer (Fujioka , Sandt)
Executive Officer , Board of Supervisors
ISD Board deput ies
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EUCLA Program Description, Participation and Goals

EUCLA Subprogra m Descriptions

Energy Upgrade California is part of a national effort to transfonn the market for improving
existing homes' energy efficiency. The recent advent of "whole house" strategies for addressing
the energy efficiency of homes built without the benefit of modern efficiency standards
nationwide has created a new industry : Home Perlormance. The U.S. Department of Energy
(DOE), through its Energy Efficiency and Conservation Block Grant Program (EECBG), both at
the national and state levels, is encouraging experimentation and innovation to accelerate the
development of this new market and make a rapid reduction in energy consumption and
greenhouse gas emissions. ISO, on behalf of the County and as the leader of a statewide
coalition, has been awarded over $50 million of these funds to help lead the way to successful ,
widespread adoption of Home Performance energy upgrades in Los Angeles County and
throughout the State.

Below are brief descriptions of the Energy Upgrade California in Los Angeles County (EUCLA)
program and its subprograms, designed to test various methods of increasing knowledge about
energy efficiency and encourage participation by providing information, education and financial
incentives. Also included is information about current and projected participation in each
subprogram. Three end dates for each subprogram are based on each grant; July 2012
(California Energy Commission state competitive grant), September 2012 (EECBG), and July
2013 (DOE Bener Buildings national competitive grant) .

Financial Incenti ves

EUCLA Upgrade Incent ives
County and utility incentives are provided to homeowners that complete EUCLA projects in
either the Basic, Advanced or FlexPath subprograms.

• The Basic Package is a set of 5 required, prescriptive measures that produce 10% (on
average) energy savings in a home. The Basic Package provides a $1 ,000 utility
incentive.

• The Advanced Package is a customized program that requires a home assessment,
home energy modeling, pre- and post-installation testing (to confirm savinqs) and
provides from $1,000 to $4,000 in utility incentives for 10% to 40% energy savings. The
County, using its grants , matches the utility incentive under Basic and Advanced
Packages.

• The FlexPath program is a County developed and administered subprogram that
provides more flexibility than the Basic Package through a menu of eligible measures
that homeowners can select with assistance from their contractors. The County
provides a $1,500 incentive under FlexPath, and homeowners may also qualify for
individual measure utility incentives under FlexPath.
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Below are results of participation through February 2012 in each subprogram.

EUCLA Applications Received thru February 2012

• Basic/ Advanced
• Flex Path

• SCE/SCG Non-LA County
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Breakdown of UPQrade Pro iect CostsiSavinQs

Project Breakdown LA County
Average Average Average Rebate (Util ity + LA

Savings Cost County)

Advanced · 94% of Projects 27% $13,815 $4,998

Basic· • 6% of Projects 10% $3,4 78 $2,000
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FlexPath was created to replace an underutilized Basic Package.

Flex Path Applications thru February 2012*
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* As of March 19, 2012, 140 FlexPath applications have been received.
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Assessment Coupons
Using its grants, the County also provides Home Assessment Coupons to some homeowners
and contractors to offset the cost of the initial home technical assessment required for
Advanced Path projects (costing from seve ral hundred to $1,000). The coupons have a value of
from $200 to $300 and are coded to allow tracking of their utilization under different outreach
programs. They are used to overcome reluctance of homeowners to pay for the testin g which
will determine potential energy savings and costs of measures. Coupons are promoted as
"giveaways" at community events to attract public attention and get the public to interact with
EUCLA stakeholders.

Assessment Coupons Redeemed
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EUCLA Loan Loss Reserve Financing
In September 2011 the County entered into a contract with Matadors Community Credit Union,
in which a Loan Loss Reserve (LLR) Fund was created to provide security for loans financing
EUCLA residential upgrades and qualifying renewable energy systems. The LLR provides 90%
default coverage for each qualifying loan, lowering the interest rates on the loan products since
default risk is mitigated. Without the LLR. the interest rate for an unsecured loan would be a
variable rate beginning at 8.66%. With the LLR, the rate for an unsecured, 5 year loan is fixed
at 5.99%. As loans are paid back by property owners over time, the LLR fund is replenished
and available to back additional loans. The LLR is a self-sustaining program and will operate
beyond the ARRA grant periods.

EUCLA Interest Rate Buydow n (IRBO)
In December 2011 , the County entered into a contract with Matadors Community Credit Union
to offer property owners a subsidized 2% interest rate on financing for EUCLA upgrades and
qualifying renewable energy systems. In order to generate more project activity, the County
provides a financial incentive to "buy down" the interest rate on the 5.99%, 5 year, unsecured
loan product to 2%. This subprogram allows home owners for whom money is a barrier to
either finance a deeper retrofit or to finance a retrofit that they wouldn't have been able to do at
all. The IRBD program can continue until the grant funds are exhausted. The DOE considers
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funds place in an IRBD program to be spent. Any unused IRBD funds may be used for loans
after the ARRA grant periods end.
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EUCLA Financing Program th ru February 2012
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The average EUCLA loan is $14,068 at an average interest rate of 3.32%

EUCLA Loans by Month
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• Applications Received

• Appli cations Approv ed

The loan approval process is integrated with the utility incentive approval process and can take
as much as 30 days from application receipt to approval. Some applications are rejected due to
debt/i ncome ratios and FICO score minimum requirements.
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Cumulative Value of Approved Loans

EUCLA Financing Program
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Multifamily Pilot Program
In order to address the large amount of older, multifamily housing stock that currently does not
qualify for the EUCLA residential rebates. the County is piloting a multifamily program that
includes energy efficiency upgrades and incentives in an effort to create a scalable model for a
widespread multif arnlly program. There are two stages of incentives offered under this pilot: the
Assessment Incentive and the Improvement Incentive which are described and quantified
below.

The Multifamily Incentive Program has significant, detailed steps given the potential for large
projects. Interested parties submit an initial interest form that provides very basic information
about the buildi ng. Once reviewed for initial eligibility, a pre-qualification form is sent to the
property owner for to provide more detailed information about the building and potential project
scope.

Upon County receipt of the pre-qualification form, the project is documented in the program and
the information is used to offer free technical assistance to the property owner. The project
owner then works with an approved rater to complete an audit and submit a project scope back
to the program. It is at this stage that some projects have dropped out of the program at the
owner's request.

Once building permits are pulled and the project scope is approved, the project receives the
Assessment Incentive (used for a detailed, technical audit which is typically requi red for project
financing) and is given approval to complete the upgrade. Once the upgrade is comple te and
appropriate documentation is submitted and reviewed by the program, the project is approved
for the final Improvement Incentive.

• Assessment Incentive: $5,000 « 50 units) or $10,000 (>50 units)
• Improvement Incentive· is determin ed per unit based on savings

• 10% improvement • $200
• 15% improvement • $400
• 20% improvement • 5700
• 25% improvement • 5950
• >30% improvement • 51 ,200

"There is a cap of $100,000 for the Improvement Incentive
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Total MUltifamily Projects in Pre-Qualification"
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*Addi tiona l Multifamily Project participation data will be provided in the next Update Report.

Green Building Labeling Pilot Program
To encourage overall residential building sustainability in addition to energy efficiency, the
County developed a Green Building Labeling pilot program. The pilot is intended to test the
public interest in "greening" their home by combining energy efficiency with other green bui lding
improvements in order to earn a GreenPoint Bated" label. GreenPoint Hated" is the current
leader in existing residential green building certification, much like LEED is the standard in new
commercial buildings.

There are two incentives offered under this program: an incentive to homeowners to offset the
cost of a green building label and a referral incentive to professionals (e.g., contractor, real
estate agent) who refer projects into the program. A homeowner will receive either a $1,000
incentive or a $2,000 incentive depending on the improvements they make. The homeowner
provides personal and property information directly to the program administrator with no utility
company involvement. Additional proiect-specitic information is received from the third-party
rater. The homeowner lists the professional on their application and then the professional
receives the referral incentive ($200) once the homeowner's application is approved. The
Green Building Labeling program is not launching until late summer of 2012.
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Green Building Label Incentives
Homes Receiving Incentive
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Workforce Development Pilots

HeatingNentilatinglAir Cond itioning (HVAC) Contracto r Incentives Pilot
Currently, EUCLA contractors are limited to those who have completed EUC contractor training
and received Building Perlormance Institute (BPI) certification (as required by the California
Public Utilities Commission). The County has implemented an HVAC Contractor Incentives pilot
program to provide motivation to non-EUCLA certified contractors (through incentives, training,
and other resources) to encourage them to convert typical HVAC equipment replacement,
service or maintenance events into EUCLA projects. HVAC contractors are provided with the
tools and training to assess and implement more comprehensive measures under EUCLA as
part of routine equipment work.

The HVAC Contractor Incentives Pilot provides free home assessment software to HVAC
contractors ($1,000 value), EUCLA certification tuition reimbursement for up to two company
technicians, and a $500 incentive for each EUCLA upgrade completed. The HVAC Contractor
Incentives Pilot kicks off in March of 2012.
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HVAC Contractor Incentives
EUCLA Jobs Submitted
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Contractor Co-op Marketing
The County has made grant funds available to EUCLA Contractors to offset the cost of their
own customized marketing and outreach materials. This program was created in response to
input from contractors that although the overarc hinq EUCLA media campaign was successful in
raising awareness, they needed to supplement it with adve rtising for their individual companies
in order to drive demand. The Co-op Marketing program provides 50% matching funds (up to
$40,000 per contractor) as reimbursement to contractors who submit invoices for marketing
materials and advertising. Eligible materials must meet program guidelines and must be pre
approved by program staff. They must include the EUCLA logo and be used within the County
of Los Angeles. This program, combined with other marketing tools and training provided to
Participating Contractors, allows them to differentiate their company and increase the number of
upgrades performed.
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Co-Op Marketing Incentives
Cumulative Incentive Applications
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Contractor Scholarships
In order to ensure an adequate base of trained and certified contractors, home energy raters,
green building label raters, and skilled labor to install energy efficiency measures, the County
created a Contractor Scholarship program to assist people in entering this new market. Grant
funds are available to contractors and other professionals to offset the cost of training and
certi fications necessary to part icipate in EUCLA Scholarship amounts are based on the type of
training or certification and are offered on a reimbursement basis and range from $500 to
51,000. Contractors and other professionals are eligible to receive more than one scholarship.
Applicants provide personal information and verification of the completion of training or the
achievement of a certification directly to the program administrator. The scholarships are
advertised via the EUCLA webpage and through existing channels of communication with the
contractors and professional community. Note this program ends in April 2012.

Contractor Scholarships as
of March 1, 2012
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Innovative Outreach

Energy Champions
Energy Champions are qualified, non-protit organizations who utilize their own outreach
networks, community activities, and other resources to promote EUCLA and convince
homeowners to implement a EUCLA upgrade. In return, and with verification from the
homeowner that the Energy Champion was responsible for the upgrade commitment, the
Energy Champion is provided an incentive ($100 for a Basic or FlexPath project, $500 for an
Advanced Path project). The Energy Champions are prequalified to participate in the program
and applications are submitted directly to the program administrator through the EUCLA
website .

Energy Champions Incentives
Cumulative Incentives Paid
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Monthly EUCLA Narrative - Through March 1, 2012

Major activities as of March 1, 2012

1. FlexPath is a County-team designed, alternative incentive program that provides
homeowners with a more flexible option for participating in EUCLA. FlexPath
provides the ability for a homeowner to choose two or more energy efficiency
measures to achieve minimum 10% energy savings and receive a County
incentive of $1,500. Results through mid-March show that the average FlexPath
project is seeing 15% energy savings . Since it was introduced in mid-January
2012, the County has received 76 applications by the end of February and 140
total applications by March 19, 2012.

2. The 2% Energy Loan product was launched in December of 2011 to boost
financing program response. The loan program first launched in July of 2011
featuring a 5.99%, 5 year, unsecured loan and nearly 50 applications were
received over a 5 month period (JUly - November). Since December, 69
applications have been received over a 3 month period (December - January) .

3. The County has executed an agreement amendment with Matadors Community

Credit Union to provide LLR and IRBD financing for FlexPath projects . This new
financing program was made available in March 2012.

4. A toolkit for contractors was developed and is pending finalization . The toolkit ,
designed to help create more participating EUCLA contractors, contains various
resources and guidance for contractors new to the program and will assist them
in understanding program requirements, available resources, and training
options .

Lessons learned and actions taken to improve results

1. Since the 2% financing program has been popular in its early months and the
average loan value is now 50% greater since the 2% loan product became
available , we are in the process of utilizing additional grant funding from the CEC
to add $500,000 to the Loan Loss Reserve and $500,000 to the Interest Rate
Buy Down (IRBD) programs. The additional LLR will back an additional 500
loans (at $10,000 per loan). The additional IRBD will fund approximately 250
additional loans.

2. Due to the restrictive nature of the pre and post upgrade testing structure of the
utility-controlled Advanced Path program, the County developed a more inclusive
FlexPath option, administered solely by the County, to allow for greater
participation. The results, described above, are promising. The DOE EECBG

grant is funding the FlexPath incentives and administration . The County is
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working with the DOE Better Building Grant team and the CEC to authorize use
of their grants to support FlexPath.

3. To offset the cost of the Advanced Package home assessment, the County
developed Assessment Coupons to subsidize these costs. The coupons are
distributed at community events and through participating contractors.
Contractors can use them to encourage homeowners who are reluctant to pay for
the assessment costs. Each coupon has a trackable code so we can determine
which events are mosteffective and which contractors are using them well.

4. Because the bulk of our advertising efforts can only feasibly be one-size-fits-all ,
we developed a co-op marketing program to allow participating contractors to
develop their own marketing materials (using established brand guidelines and
subject to review) at a reduced cost to them.

5. Feedback from contractors has indicated that sales and marketing training is
needed. Three webinars were delivered in February 2012; the first on In-Home
Selling, the second on Marketing and the third on Leveraging Sales/Marketing
Skills to Utilize EUCLA Contractor Support Elements (co-op marketing ,
incentives, homeowner financing).

File: EUCLA Attachment II Narrative 3-2 1-12
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ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF
MARCH 6, 2012)

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the
Chief Executive Office (CEO) and the Director of the Internal Services Department (ISD)
to:

1. Maintain data, which shall be updated as often as feasible but no less than once
per month, showing the number of participants within each component
subprogram of Energy Upgrade California - Los Angeles County (EUCLA),
including data showing the number of participants who have, within each
subprogram: (a) applied for participation in each of the respective sub-programs,
(b) received approval of their application, (c) begun physical improvements of
their home I commercial location (where applicable), (d) completed physical
improvements (where applicable), and (e) received rebate checks or otherwise
successfully finished their participation in the program;

2. Establish goals for the number of total participants over the life of the program for
EUCLA overall and within each subprogram;

3. Establish benchmarks by month for EUCLA overall and within each subprogram
by which the progress of the total program and each subprogram shall be
measured;
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4. Maintain a narrative description, which shall be made available to the Board of
Supervisors no less than once per month, of the steps taken to improve
performance of EUCLA overall and for any subprogram in any month in which
the benchmarks established in #3 are not met for EUCLA overall and for each
subprogram, potentially including, as the CEO and Director of ISO deem
appropriate, a reallocation of resources from underperforming subprograms to
subprograms that are meeting or exceeding benchmarks.

This memorandum provides the third status report on the EUCLA program, updated
through April, 2012. An initial status report, including descriptions of each EUCLA
subprogram, projected results for each, results and progress through the month of
February 2012, and narrative of activities to improve program performance was
submitted to your Board on March 21,2012.

In accordance with your Board's instructions, Attachment I provides the following:

. Graphics and narrative illustrating the number of applications received,
applications approved, projects completed and incentive checks issued for the
Advanced/Basic/FlexPath subprograms. The FlexPath subprogram continues to
show strong growth in applications.

. Additional graphics and narrative for the subprograms showing total participant
goals and monthly benchmarks to measure progress of each.

. A monthly narrative description of EUCLA program changes. The narrative
identifies lessons learned and program revisions to increase program
participation and/or reallocate resources.

ISO continues to work closely with grantor agencies, the energy contractor community,
finance professionals, and the project team to design initiatives to increase program
participation. EUCLA will continue to adapt as the energy efficiency market develops.

If you have any questions, please contact me at 323-267-2101.

TT:JJ:HC:TW

c: ISO Board deputies
Chief Executive Officer

Executive Officer, Board of Supervisors
Deputy CEO



Attachment I

Monthly EUCLA Graphics/Narrative - Through May 1, 2012

Below are status charts for the Energy Upgrade California in los Angeles County (EUCLA)
program and its subprograms. Also included is a Major Activities narrative summarizing
significant program accomplishments, and a lessons learned section identifying program
issues, and corrective actions taken.
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Basic and Advanced Path Project Applications
Actual and Projected
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THIS IS A COMBINED TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT WERE SUBMITTED

UNDER THE SCEISCG PROGRAM (NOT INCL. FLEXPATH). IN THE MONTH OF APRIL, SCE PERFORMED A SUMMARY
REVIEW OF PROJECT APPLICATIONS THAT HAD BEEN ON-HOLD/PENDING FOR LONG PERIODS AND CANCELED A

LARGE NUMBER ALLAT ONCE; THIS EXPLAINS THE ADVANCED PROJECTS IN APRIL BEING THE SAME AS MARCH.
THERE WERE 49 NEW ADVANCED APPLICATIONS IN THE MONTH OF APRIL. THE INCREASE IN TOTAL EUC PROJECTS

IS DUE TO FLEX PATH AND PROJECT APPLICATIONS IN POU TERRITORIES.

Flex Path Project Applications
Actual and Projected
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THIS SHOWS THE TOTAL OF ALL FLEXPATH PROJECT APPLICATIONS SUBMITTED AS OF END OF APRIL. TOTAL
APPLICATIONS ARE CONTINUING TO EXCEED PROJECTIONS.
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FlexPath Projects as of May 1, 2012
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Received Approved Completion Requests Sent

Forms
Received

THIS SHOWS CUMULATIVETOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF APRIL.

*This incentive is paid by LA County only. Some Utility single measure rebates may be added.
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Breakdown of Upgrade Projects and Cost/Savings

Average
Average ,

Project Breakdown - LACounty
Number of

Energy
Avrage Rebate

Projects
Savings

Cost (Utility + LA
County)

Advanced - 57% of Projects 541 27% $12,720 $4,980

Basic - 3% of Projects 23 10% $4,772 $2,000

Flex-40% 319 16.7% $4,554 $1,500*
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Assessment Voucher Program
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THE NUMBER OF ASSESSMENT VOUCHERS REDEEMED BY HOMEOWNERS CONTINUES TO EXCEED EXPECTATIONS.

0

~ ~ ~ ~ ~ ~ ~ ~ ~ ~
~ ~ ~ ~ ~ ~ ~ ~ 0 0

~ ~ # & ~ ~ ~ ~ ~ ~

. Applications Received

. Applications Approved

LOAN APPLICATIONS CONTINUE TO PERFORM WELL. THE MAJORITY OF APPLICATIONS ARE TAKING ADVANTAGE OF

THE 2% INTEREST RATE PROGRAM, AND THE FLEXPATH PROGRAM HAS NOW BEEN ADDED AS AN OPTION.
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EUCLA Financing Program
Cumulative Loan Value
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Cumulative Incentive Applications
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Co-oP MARKETING APPLICATIONS DIPPED SLIGHTLY IN APRIL. EVIDENCE SUGGESTS THIS MAY BE DUE TO
IMPLEMENTATION OF MAJOR REVISIONS IN EUCLA MARKETING WHICH IS CAUSING CONTRACTORS TO DELAY

ORDERING ADDITIONAL MARKETING MATERIALS OF THEIR OWN,
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Energy Champions
Cumulative Incentives Paid
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ENERGY CHAMPIONS HAS SEEN LOWER THAN EXPECTED NUMBERS OF APPLICATIONS. REVISIONS TO THE
PROGRAM ARE CURRENTLY UNDER BEING PLANNED. ATTRIBUTION OF PROJECTS TO ELIGIBLE CHAMPIONS WILL

CONTINUE TO BE REFLECTED HERE IN COMING MONTHS AS INCENTIVES ARE PAID OUT.

Major activities for the month of April, 2012

1. FlexPath, introduced in mid-January 2012, has received 391 total project applications as
of April 30, 2012. This program was implemented with an initial cap of 500 projects, at
which time cas would review results and determine whether the program would be
extended. Because we are fast approaching the maximum of 500, this review is
currently underway, and initial indications are that the program will be extended with a
new maximum of 1,500 projects. Funding will come from other EECBG and Better
Buildings Program grant sub-programs.

2. The LA County Contractor Scholarship program closed on April 27th. The County
provided a total of 240 scholarships, ranging from $320-$1000, to eligible professionals
who completed authorized training programs or achieved certifications. By assisting
contractors with training subsidies, the County was able to grow the local pool of
qualified contractors and allow participating contractors to increase the skill set of their
employees. In an effort to continue support for the local workforce, cas staff is now
pursuing the establishment of a revolving loan fund that will assist contractors in
completing additional training, achieving certifications, and purchasing equipment.

3. In the month of April, the Energy Champions program verified the completion of
construction of an additional 3 projects for a total of 14 completed, out of 61 submitted to
date.
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4. The HVAC Contractor Outreach Pilot kicked off its incentive program on April 27, 2012.
Nineteen EUC participating contractors have elected to participate in this pilot. Prior to
launch of the incentives, the pilot trained 13 contractors in Edison's HVAC Quality
Installation (QI) certification program. A total of 16 Writesoft (home performance
modeling software) subsidies were issued, along with two scholarships for additional
software training.

5. Processing has begun to encumber and transfer the additional CEC grant funding
approved by your Board on March 6, 2012, will be used to supplement our Loan Loss
Reserve and Interest Rate Buy-Down programs, based on recent program success.

Lessons learned and actions taken to improve results

. Based on a recent Decision issued by the Public Utilities Commission, which includes
potential program opportunities for local governments, COS will be reevaluating
incentive budgets and spend plans for the FlexPath program, as well as the matching
Basic and Advanced incentives for EUC.

. The Multifamily program has put a hold on receipt of applications because the program
is oversubscribed with the projects that have already received approval. Nine projects,
consisting of 734 total units, have been approved and are in various stages of planning
for construction. There are additional projects on the wait list that may receive funding, if
available. COS will likely reallocate funds from other Better Building Program grant
activities (e.g., Energy Champions) to provide additional funding for the Multifamily
program.

File: EUCLA Attachment I Narrative-Graphics 5-14-12
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County of Los Angeles 
INTERNAL SERVICES DEPARTMENT 

1100 North Eastern Avenue 
Los Angeles, California 90063 

TOM TINDALL 
Director "To enrich lives through effective and caring service" 

Telephone: (323) 267-2101 
FAX: (323) 264-7135 

To: 

June 14, 2012 

Supervisor Zev Yaroslavsky, Chair 
Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas 
Supervisor Don Knabe 
Supervisor Michael D. Antonovich 

From: Tom Tindall 7?Vvf ~ 
Director 

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY 
STATUS REPORT (RESPONSE TO ITEM 15, AGENDA OF MARCH 6, 
2012) 

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the 
Chief Executive Office (CEO) and the Director of the Internal Services Department (lSD) 
to: 

1. Maintain data, which shall be updated as often as feasible but no less than once 
per month, showing the number of participants within each component 
subprogram of Energy Upgrade California - Los Angeles County (EUCLA), 
including data showing the number of participants who have, within each 
subprogram: (a) applied for participation in each of the respective sub-programs, 
(b) received approval of their application, (c) begun physical improvements of 
their home I commercial location (where applicable), (d) completed physical 
improvements (where applicable) , and (e) received rebate checks or otherwise 
successfully finished their participation in the program; 

2. Establish goals for the number of total participants over the life of the program for 
EUCLA overall and within each subprogram; 

3. Establish benchmarks by month for EUCLA overall and within each subprogram 
by which the progress of the total program and each subprogram shall be 
measured; 



Each Supervisor 
June 14, 2012 
Page 2 

4. Maintain a narrative description, which shall be made available to the Board of 
Supervisors no less than once per month , of the steps taken to improve 
performance of EUCLA overall and for any subprogram in any month in which 
the benchmarks established in #3 are not met for EUCLA overall and for each 
subprogram, potentially including, as the CEO and Director of lSD deem 
appropriate, a reallocation of resources from underperforming subprograms to 
subprograms that are meeting or exceeding benchmarks. 

This memorandum provides the fourth status report on the EUCLA program, updated 
through May, 2012. · 

Attachment I reflects continued growth in FlexPath program participation. The 
attachment also provides graphics and narrative illustrating the number of applications 
received, applications approved, projects completed and incentive checks issued for the 
Advanced/Basic/FiexPath subprograms. The narrative describes recent program 
changes, lessons learned and program revisions to increase program participation 
and/or reallocate resources. 

ISO continues to work closely with grantor agencies, the energy contractor community, 
finance professionals, and the project team to design initiatives to increase program 
participation. EUCLA will continue to adapt as the energy efficiency market develops. 

If you have any questions, please contact me at 323-267-2101. 

TT:JJ:HC:TW 

c: lSD Board deputies 
Chief Executive Officer 
Executive Officer, Board of Supervisors 
Deputy CEO 
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Monthly EUCLA Graphics/Narrative- Through June 1, 2012 

Following are status charts for the Energy Upgrade California in Los Angeles County (EUCLA) 
program and its subprograms. Also included is a Major Activities narrative summarizing 
significant program accomplishments, and a section identifying program issues, and corrective 
actions. 

Energy Upgrade California Projects 
- LA County SCE/SCG - LA County SCG/POU 

- LA County Flex Path - LA County Incentive Checks Paid 
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ALTHOUGH ADVANCED AND BASIC PROJECTS HAVE ESSENTIALLY STALLED, FLEXPATH PROJECTS HAVE 

CONTINUED TO INCREASE, AND PROCESSING OF INCENTIVES TO HOMEOWNERS HAS INCREASED SIGNIFICANTLY. 
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Basic and Advanced Path Project Applications 
Actual and Projected 

:;.? __ _,,-

Attachment I 

THIS IS A COMBINED TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT WERE SUBMITTED 

UNDER THE SCE/SCG PROGRAM (NOT INCL. FLEXPATH). IN THE MONTH OF MAY, FOLLOWING THE EXAMPLE OF 

SCE FROM APRIL, SCG PERFORMED A SUMMARY REVIEW OF PROJECT APPLICATIONS THAT HAD BEEN ON

HOLD/PENDING FOR LONG PERIODS AND CANCELED A NUMBER OF THEM ALL AT ONCE. ALTHOUGH THERE WERE 10 
NEW ADVANCED APPLICATIONS IN THE MONTH OF MAY, THEY WERE EFFECTIVELY CANCELED OUT BY THE SAME 

NUMBER BEING REMOVED FROM SCG PENDING STATUS. 

4,000 

3,500 

:!' 3,000 
.§ 
r,: 

2,500 -~ c. 
~ 2,000 -•..; 
0. 
-~ 1,500 
~ 

r,: 

;§ 1,000 

500 

0 

Flex Path Project Applications 
Actual and Projected 
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THIS SHOWS THE TOTAL OF ALL FLEXPATH PROJECT APPLICATIONS SUBMITTED AS OF END OF MAY. TOTAL 

APPLICATIONS HAVE SURPASSED OUR ORIGINAL PILOT PROGRAM TARGET OF 500 PROJECTS. THE PROGRAM 

TARGET IS NOW BEING INCREASED TO 1 ,500 PROJECTS. 

21 Page 



Attachment I 

Monthly EUCLA Graphics/Narrative- Through June 1, 2012 

FlexPath Projects as of June 1, 2012 
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THIS SHOWS CUMULATIVE TOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF MAY. PROCESSING TIME 

FOR APPLICATION APPROVAL IS AVERAGING 3 DAYS, AND PROCESSING OF COMPLETION FORMS TO lSD RECEIPT 

OF REQUEST FOR INCENTIVE PAYMENT IS AVERAGING ONLY 8 DAYS. 

Breakdown of Upgrade Projects and Cost/Savings 

Average 
Average 

Project Breakdown- LA County 
Number of 

Energy 
Average Rebate 

Projects Cost (Utility+ LA 
Savings 

County) 

Advanced - 49% of Projects 540 27% $12,817 $4,877 

Basic - 2% of Projects 24 10% $4,475 $2,000 

Flex- 49% 542 16.7% $4,763 $1,500* 

*This incentive is paid by LA County only. Some Utility single measure rebates may be added. 
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Assessment Voucher Program 

ASSESSMENT VOUCHERS CONTINUE TO BE VERY POPULAR WITH HOMEOWNERS. 

EUCLA Financing Program 
Applications Received/ Approved 
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• Appli cations Received 

• Appli ca tions Approved 

LOAN APPLICATIONS CONTINUE TO PERFORM WELL. THE MAJORITY OF APPLICATIONS ARE STILL TAKING 

ADVANTAGE OF THE 2% INTEREST RATE PROGRAM , AND FLEXPATH PROJECTS ARE BEING FINANCED AS WELL. 
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Cumulative Loan Value 
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Co-Op Marketing 
Cumulative Incentive Applications 
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CO-OP MARKETING APPLICATIONS ARE STILL BELOW PROJECTIONS. MAJOR REVISIONS IN EUCLA MARKETING, 

HAS CAUSED CONTRACTORS TO DELAY ORDERING ADDITIONAL MARKETING MATERIALS OF THEIR OWN, BUT THERE 

WERE STILL ADDITIONAL PARTICIPANTS AND APPLICATIONS IN THE MONTH OF MAY. 
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Energy Champions 
Cumulative Incentives Paid 

-... --- ----- ------ --

Attachment I 

-----

- Incentives Paid to EC - - Projected- Rev l - - Projected - Orig 

ENERGY CHAMPIONS HAS SEEN LOWER THAN EXPECTED NUMBERS OF APPLICATIONS. AS A RESULT, REVISIONS 

TO THE PROGRAM ARE BEING IMPLEMENTED, AND THIS CHART HAS BEEN REVISED TO REFLECT ADJUSTED 

PROJECTIONS. ATTRIBUTION OF PROJECTS TO ELIGIBLE CHAMPIONS SHOULD INCREASE IN COMING MONTHS AS 

PROJECTS ARE COMPLETED AND VERIFIED BY SCE. 

Major activities for the month of May, 2012 

1. FlexPath has now received 542 total project applications as of May 31, 2012. This 
program was implemented with an initial target of 500 projects, which has now been 
exceeded, and interest continues to increase. The program capacity has now been 
expanded with a new maximum of 1 ,500 projects. 

2. In the month of May, the Energy Champions program verified the completion of an 
additional 2 projects for a total of 16 completed, out of 71 submitted to date. The most 
active Champions in this program have become the focus of available resources, in an 
effort to drive more participation, and to assist with information and processing of 
projects. (See additional narrative in the last section) 

3. The HVAC Contractor Outreach Pilot kicked off its incentive program on April 27, 2012. 
Twenty-two EUC participating contractors have elected to participate in this pilot, and 
another seven are in the application process. A total of nine projects have been 
submitted for approval, two of which were approved and incentive checks issued. 

6I Page 
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4. The Multifamily program now has twelve projects, consisting of 960 total units that have 
been approved and are in various stages of planning for construction. There are 
additional projects, previously on a wait-list that will now have available funding, as COS 
is reallocating funds from the Energy Champions program. The reallocation will move an 
additional $500,000 into the Multifamily program, for incentive payments, which will allow 
the wait-listed projects to proceed. 

Lessons learned and/or actions taken to improve results 

1. Based on a recent Decision issued by the Public Utilities Commission, which includes 
potential program opportunities for local governments, COS is reevaluating incentive 
budgets and spend plans for the FlexPath program, as well as the matching Basic and 
Advanced incentives for EUC. A schedule for reducing and/or ending supplemental 
incentives from the County is being developed, in order to maximize the effectiveness of 
remaining grant funds. 

2. In evaluating the status of the Energy Champions (EC) program, COS has determined 
that attempting to educate and support in excess of 100 Champion organizations at one 
time, with very limited resources, was not feasible, nor was it resulting in the anticipated 
number of retrofit projects. The majority of the Champions have demonstrated little more 
than an initial curiosity, and then become inactive and disinterested. In addition, the 
program budget for education and outreach to the enlisted organizations is nearly 
exhausted, and with this in mind COS has identified approximately 20 organizations that 
have not only demonstrated continued interest and program understanding, but have 
also submitted at least one upgrade project for approval. Therefore, providing continued 
support should require only minimal resources. 

3. Based on the number of EC projects submitted thus far (71) and the time left in the 
program (June 2013), it seems unlikely the program will realize a total of more than 200 
projects, thus the revised projections in the chart on page 6. Because there is little 
apparent potential for utilizing the budget amount for incentive payments in the EC 
program, COS is reallocating $500,000 to the incentives budget for the Multifamily 
program (Activity item number 4 in the previous section). 

71 Page 
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The following are stat us chart s f or the Ener gy Upgrade California in Los Ang eles County 
(EUCLA) program and its subprogr ams.  Also included is a narrative summarizing signif icant 
program accomplishments for the month of June. 

 

THE MONTH OF JUNE SHOWS AN INCREASE IN ADVANCED PATH PROJECTS AND FLEXPATH PROJECTS, AND THE 
PROCESSING OF INCENTIVE PAYMENTS TO HOMEOWNERS HAS GREATLY INCREASED. 
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THIS GRAPH SHOWS A CUMULATIVE TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT 

WERE SUBMITTED UNDER THE SCE/SCG PROGRAM (NOT INCLUDING FLEXPATH). THE MONTH OF JUNE SHOWS A 
RETURN TO AN UPWARD TREND, WITH 26 NEW ADVANCED PATH PROJECTS. 

 

 
THIS GRAPH IS A REPORT OF CUMULATIVE FLEXPATH PROJECT APPLICATIONS SUBMITTED THROUGH THE END OF 
JUNE.  JUNE APPLICATIONS DIPPED BELOW PROJECTIONS, BUT ONLY SLIGHTLY. THE PROGRAM TARGET HAS BEEN 

INCREASED TO 1,500 PROJECTS. 
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THE GRAPH ABOVE SHOWS CUMULATIVE TOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF JUNE. 

THE PROCESSING TIME FOR APPROVAL OF APPLICATIONS IS AVERAGING 3 DAYS, AND ELAPSED TIME FROM 
RECEIPT OF COMPLETION FORMS TO ISD PROCESSING OF INCENTIVE PAYMENTS IS AVERAGING ONLY 8 DAYS. 

 
 
 

Breakdown of Upgrade Projects and Cost/Savings (June 2012) 

Project Breakdown ‐ LA County 
Number of 
Projects 

Average 
Energy 
Savings 

Average 
Cost 

Average 
Rebate 

(Utility + LA 
County) 

Advanced  ‐  46% of Projects  581  27%  $12,429   $4,989 

Basic   ‐   2% of Projects  23  10%   $4,475   $2,000  

Flex ‐ 52%  653  16.7%  $5,132  $1,500* 

*This incentive is paid by LA County only.  Some Utility single measure rebates may be added.
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ASSESSMENT VOUCHERS CONTINUE TO BE VERY POPULAR, BOTH AS A SALES TOOL FOR CONTRACTORS, AND A 

WAY OF MITIGATING THE INITIAL COST OF AN ENERGY EFFICIENCY ASSESSMENT FOR HOMEOWNERS. 
 
 

 
THE MAJORITY OF LOAN APPLICATIONS ARE STILL TAKING ADVANTAGE OF THE 2% INTEREST RATE PROGRAM.  
ALTHOUGH FLEXPATH PROJECTS ARE BEING FINANCED, THERE HAVE BEEN ONLY A FEW, SINCE THE AVERAGE 

FLEXPATH PROJECT COST IS WELL BELOW THE AMOUNT FOR WHICH MOST PEOPLE WILL SEEK FINANCING. 
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ALTHOUGH ADDITIONAL APPLICATIONS WERE RECEIVED AND APPROVED IN THE MONTH OF JUNE, THERE WERE 

ALSO A NUMBER OF INACTIVE LOAN APPLICATIONS THAT HAD BEEN PENDING FOR OVER 90 DAYS, WITH NO 
RETROFIT PROJECT STARTED.  THESE LOANS WERE PUT INTO A CANCELLED/HOLD STATUS, REQUIRING A 

REACTIVATION BY THE HOMEOWNER AND A NEW CREDIT CHECK IF THEY WISHED TO CONTINUE.  THE PENDING 
AMOUNTS OF THESE LOANS WERE REMOVED, THUS THE SLIGHT REDUCTION IN CUMULATIVE LOAN VALUE. 

 

 
CONTRACTOR CO-OP MARKETING APPLICATIONS ARE STILL BELOW PROJECTIONS, BUT THERE WERE ADDITIONAL 

PARTICIPANT MATERIALS ORDERED, AS WELL AS NEW INCENTIVE APPLICATIONS IN THE MONTH OF JUNE. 
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ENERGY CHAMPIONS HAVE SUBMITTED A TOTAL OF 79 PROJECT APPLICATIONS.  HOWEVER, INCENTIVES ARE NOT 

PAID OUT UNTIL THE PROJECTS HAVE BEEN COMPLETED AND VERIFIED.  THERE ARE CURRENTLY 12 INCENTIVES 
BEING PROCESSED FOR VERIFIED PROJECTS, WHICH WILL PROVIDE A SIGNIFICANT BOOST TO TOTALS FOR THE 

JULY REPORT.  

(Revisions have been made to this program, and this chart has been revised to reflect an adjusted 
projection for total projects). 

 
 

Major activities for the month of June, 2012 
 

1. FlexPath ha s now received 653 tot al project a pplications as of June 30, 2012.  The 
program’s initial target of 500 projects has now been exce eded, and with a continuing 
display of in terest, program capacity has now been expanded to a ma ximum of 1, 500 
projects.  

2. In the mont h of June, the Energy Champions program ve rified the co mpletion of an  
additional 12 projects for a total of 28 completed, out of 79 submitted to date.  The mos t 
active Champions have become t he focus of  available resources, in  an effort to drive  
more participation, and to assist with the processing of projects. 

3. June results for the HVAC Contractor Pilot were the best yet.  A total of 18 projects have 
been submitted for approval, and 6 incentive checks have been issued. 

 



TOM TINDALL 
Director 

County of Los Angeles 
INTERNAL SERVICES DEPARTMENT 

1100 North Eastern Avenue 
Los Angeles, California 90063 

"To enrich lives through effective and caring service" 

August 13, 2012 

To: Supervisor Zev Yaroslavsky, Chair 
Supervisor Gloria Molina 
Supervisor Mark Ridley-Thomas 
Supervisor Don Knabe 

From: 

Supervisor Michael D. Antonovich 

Tom Tindall 
Director 

Telephone: (323) 267-2101 
FAX: (323) 264-7135 

Subject: ENERGY UPGRADE CALIFORNIA - LOS ANGELES COUNTY 
STATUS REPORT #6 (RESPONSE TO ITEM 15, AGENDA OF MARCH 
6, 2012) 

On March 6, 2012, your Board, on motion of Supervisor Yaroslavsky, instructed the 
Chief Executive Office (CEO) and the Director of the Internal Services Department (lSD) 
to: 

1. Maintain data, which shall be updated as often as feasible but no less than once 
per month, showing the number of participants within each component 
subprogram of Energy Upgrade California - Los Angeles County (EUCLA), 
including data showing the number of participants who have, within each 
subprogram: (a) applied for participation in each of the respective sub-programs, 
(b) received approval of their application, (c) begun physical improvements of 
their home I commercial location (where applicable) , (d) completed physical 
improvements (where applicable), and (e) received rebate checks or otherwise 
successfully finished their participation in the program; 

2. Establish goals for the number of total partkipants over the life of the program for 
EUCLA overall and within each subprogram; 

3. Establish benchmarks by month for EUCLA overall and within each subprogram 
by which the progress of the total program and each subprogram shall be 
measured; 



Each Supervisor 
August 13, 2012 
Page 2 

4. Maintain a narrative description, which shall be made available to the Board of 
Supervisors no less than once per month, of the steps taken to improve 
performance of EUCLA overall and for any subprogram in any month in which 
the benchmarks established in #3 are not met for EUCLA overall and for each 
subprogram, potentially including, as the CEO and Director of lSD deem 
appropriate, a reallocation of resources from underperforming subprograms to 
subprograms that are meeting or exceeding benchmarks. 

This memorandum provides the sixth status report on the EUCLA program, updated 
through July 2012. 

In accordance with your Board's instructions, Attachment I provides graphics and 
narratives illustrating status for the Advanced, Basic, and FlexPath subprograms of 
EUCLA. Additional graphics and narratives show goals and monthly benchmarks to 
measure progress as well as program changes, lessons learned, and program revisions 
to increase program participation and/or reallocate resources. 

The FlexPath subprogram has now received 915 total project applications as of July 31, 
2012. With more than 250 new applications submitted, the month of July 2012 
represented the largest increase in project submittals to date. 

lSD continues to work closely with grantor agencies, the energy contractor community, 
finance professionals, and the project team to design initiatives to increase program 
participation. EUCLA will continue to adapt as the energy efficiency market develops. 

If you have any questions, please contact me at (323) 267-2101. 

TT:JJ:HC:TW:LR 

Attachment 

c: lSD Board Deputies 
Executive Officer, Board of Supervisors 
Chief Executive Officer 
Deputy CEO 
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Monthly EUCLA Graphics/Narrative- Through August 1, 2012 

The following are status charts for the Energy Upgrade California in Los Angeles County 
(EUCLA) program and its subprograms. Also included is a narrative summarizing significant 
program accomplishments for the month of July. 

Energy Upgrade California Projects 

- LA Coun ty SCE/SCG LA County SCG/POU 

- LA Coun ty Flex Path - LA County Incen tive Checks Paid 
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THIS CUMULATIVE PROJECT SUMMARY CHART SHOWS A SIGNIFICANT INCREASE IN ALL PROGRAM OPTIONS IN THE 

MONTH OF JULY. ADVANCED/BASIC PATH PROJECTS SAW THE LARGEST UPTAKE SINCE JANUARY, PARTICULARLY 

IN THE PUBLICLY OWNED UTILITY (POU) TERRITORIES, WHICH IS A DIRECT RESULT OF SCG OFFERING AN 

INCREASED SUMMER REBATE IN THE POU AREAS . FLEXPATH PROJECTS HAD THE GREATEST NUMBER OF 
APPLICATIONS IN A SINGLE MONTH SINCE THE START OF THE PROGRAM IN JANUARY. 
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Monthly EUCLA Graphics/Narrative- Through August 1, 2012 

EUCLA Project Results by Month 

• LA County SCE/ SCG 

• LA County SCG/POU 

• LA County FlexPath 

THIS GRAPH SHOWS MONTHLY SUBMITTALS OF BASIC, ADVANCED, AND FLEXPATH PROJECT APPLICATIONS WITHIN 

LA COUNTY. THE MONTH OF JULY SHOWS A CONTINUED INCREASE IN PROJECT SUBMITTALS. 
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Basic and Advanced Path Project A.pplications 
A.ctual and Projected 

THIS GRAPH SHOWS A CUMULATIVE TOTAL OF ALL BASIC AND ADVANCED PATH PROJECT APPLICATIONS THAT 

WERE SUBMITTED UNDER THE SCE/SCG PROGRAMS (NOT INCLUDING FLEXPATH) . THE MONTH OF JULY SHOWS A 
STRONG UPWARD TURN, WITH 112 NEW PROJECT APPLICATIONS. 
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THIS GRAPH IS A REPORT OF CUMULATIVE FLEXPATH PROJECT APPLICATIONS SUBMITTED THROUGH THE END OF 

JULY. THE FLEXPATH PROGRAM EXPERIENCED ITS GREATEST ONE MONTH INCREASE IN THE MONTH OF JULY, 

WITH 262 NEW PROJECT APPLICATIONS SUBMITTED. 
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FllexPat:h Projects as of A.ugust 1, 2012 

Applicat ions 
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Applications 
Approved 

Project 
Completion 

Forms Received 

Incent ives Paid 

THE GRAPH ABOVE SHOWS CUMULATIVE TOTALS FOR THE FLEXPATH PROGRAM THROUGH THE END OF JULY. 
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Monthly EUCLA Graphics/Narrative- Through August 1, 2012 

Breakdown of Upgrade Projects and Cost/Savings (July 2012) 

Average 
Average 

Project Breakdown - LA County 
Number of 

Energy 
Average Rebate 

Projects Cost (Utility+ LA 
Savings 

County) 

Advanced - 42% of Projects 682 28% $12,651 $5,134 

Basic - 2% of Projects 34 10% $4,329 $2,000 

Flex- 56% 915 16.7% $5,298 $1,500* 

*This incentive is paid by LA County only. Some Utility single measure rebates may be added. 

THE TABLE ABOVE SHOWS THE BREAKDOWN OF PROJECT TYPES (CUMULATIVE TOTALS) WITHIN LOS ANGELES 

COUNTY, ALONG WITH AVERAGE ENERGY SAVINGS ACHIEVED, AVERAGE COST OF THE RETROFIT PROJECTS, AND 

THE AVERAGE REBATE AMOUNTS RECEIVED BY HOMEOWNERS FOR THEIR PROJECTS. 
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THIS CHART SHOWS A CUMULATIVE TOTAL OF ASSESSMENT VOUCHERS , WHICH ARE USED TO MITIGATE THE INITIAL 

COST OF AN ENERGY EFFICIENCY ASSESSMENT FOR HOMEOWNERS. ALTHOUGH THE MONTH OF JULY SHOWS A 

LOWER NUMBER OF VOUCHERS BEING REDEEMED THAN IN RECENT MONTHS, THIS IS MOST LIKELY THE RESULT OF 

A LOWER NUMBER OF VOUCHERS BEING DISTRIBUTED AND THE PROGRAM DRAWING TO A CLOSE. 
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EUCLA Fin1ancing P'rogram 
Ap,pliications. Received/ App,roved 

• Applications Received • Applications Approved 
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THIS CHART REPRESENTS THE NUMBER OF LOAN APPLICATIONS RECEIVED AND APPROVED WITHIN EACH MONTH 

AND SHOWS JULY 2012 AS HAVING THE HIGHEST NUMBERS SO FAR IN THE PROGRAM. 
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EUCLA Financing Program 
Cumulative Loan Value 

THIS CHART SHOWS THAT THE CUMULATIVE VALUE OF LOANS THAT ARE EITHER FUNDED OR PENDING HAS NOW 

REACHED $2 MILLION. 
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Co-Op Marketing 
Cumulative Incentive Applications 

-
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THIS CHART SHOWS THAT CONTRACTOR CO-OP MARKETING APPLICATIONS ARE STILL BELOW PROJECTIONS, BUT 
THE PROGRAM CONTINUES TO RECEIVE APPLICATIONS FROM CONTRACTORS. 
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Energy Champions 
Cumulative Incentives Paid 
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ENERGY CHAMPIONS HAVE SUBMITTED A TOTAL OF 84 PROJECT APPLICATIONS. HOWEVER, INCENTIVES ARE NOT 

PAID OUT UNTIL THE PROJECTS HAVE BEEN COMPLETED AND VERIFIED. THERE WERE NO NEW INCENTIVES PAID 
DURING THE MONTH OF JULY. . 

(Revisions have been made to this program, and this chart has been revised to reflect an adjusted 
projection for total projects). 
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Monthly EUCLA Graphics/Narrative- Through August 1, 2012 

Major activities for the month of July, 2012 

1. FlexPath has now received 915 total project applications as of July 31, 2012. With more 
than 250 new applications submitted, the month of July represented the largest increase 
in project submittals to date. 

2. Basic and Advanced Path projects within the municipal utility service territories 
increased in the month of July, because of SCG's Summer Special which has 
temporarily increased incentive values in these areas to be comparable to those in the 
joint service territory. 

3. A total of 34 projects have been submitted in the HVAC contractor pilot program, 16 of 
which were during the month of July. 

4. The County has applied for an extension of the Energy Efficiency and Conservation 
Block Grant (EECBG) that currently funds the Basic, Advanced, and FlexPath 
incentives. If received, the extension would allow the County to continue to provide 
these incentives using EECBG funds until they are exhausted. If the extension is 
denied, the County will transfer remaining incentive funds into a credit enhancement to 
support the on-going homeowner financing program. 
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